COUNCIL PRIORITY 6-9

PROTECT AND RESTORE ALL BENEFICIAL
USES FOR MISSION BAY PARK AND
SAN DIEGO RIVER WATER QUALITY AND
DESIGN AND CONSTRUCT THE SAN DIEGO
RIVER PEDESTRIAN AND BICYCLE PATH
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COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9a

PROJECT:
Project Name: San Diego River Bike Path

Project Description: A Class I bike path for the exclusive use of non-motorized traffic along
the San Diego River. This path is a part of a larger planned path system along the San Diego
River to connect the beaches in the west to Mission Trails Regional Park in the east. The
portion of the path system between the beaches and Pacific Highway already exists. Also,
significant portions of the San Diego River Bike Path in District 6 already exist from SR-163
to Qualcomm Way. However, several segments of the San Diego River Bike Path are in
various stages of development as outlined below:

- Pacific Highway-Hotel Circle, CIP 58-156.0: This segment will connect the existing San
Diego River Bike Path terminating at Pacific Highway to Hotel Circle. Two grants each in the
amounts of $150,000 in TDA/LTF funding have been secured for this segment. Council
District 6 also contributed $150,000 in Gas Tax money for a total of $450,000, which would
carry the project through the environmental documentation and final design phase. This phase
is expected to be completed by August, 2005. The construction cost is estimated at
$1,900,000, and grant funding will be pursued once final design is complete.

- Hotel Circle-Fashion Valley: Funding to conduct a feasibility study for this segment of the
San Diego River Bike Path will be pursued in Fiscal Year 2005.

- Camino De La Siesta-Avenida Del Rio, CIP 58-142.0: This short segment of bike path was
needed to connect the existing San Diego River Bike Path adjacent to Camino De La Reina to
Avenida Del Rio. This project is funded in the amount of $184,080 in a combination of
private and TransNet funds in addition to $41,000 in gas tax money provided by Council
District 6 for an interim total of $225,080. This project has been constructed and is complete,
however there was a budget shortfall of $40,000 due to necessary changes during construction
for a retaining wall and additional handrail. An additional $34,259 of TransNet funds was
allocated to the project. The total project cost is $259,339.

- Qualcomm Way-Qualcomm Stadium: A feasibility study, which identified several
alternative alignments for this segment was completed. Design and construction costs were
estimated at $3,000,000. Funding for the design phase of this project will be pursued within
the next few years.

- Qualcomm Stadium-Zion Avenue, CIP 58-146.0: A feasibility study has been completed
for this segment of the bike path. Total cost of this project was estimated at $4,000,000.

- Zion Avenue-Princess View Drive, CIP 58-160.0: A feasibility study for this segment is
underway and a draft was submitted for staff to review in November, 2003. $50,000 in grant
funding is available for this study.

- Princess View Drive-Mission Trails Regional Park, CIP 58-165.0: Grant funding in the
amount of $50,000 to conduct a feasibility study for this segment has been recently secured.
The study will go to bid in January, 2004 and is expected to be completed in December, 2004.
- Grade-separation of street crossings: This will provide for grade separation of the San Diego
River Bike Path, where it crosses Mission Center Road and Qualcomm Way. Funding to study
the feasibility of these facilities will be pursued in the future.

CIP #: Varied

Cross Reference:
Mayor's Goal: # 2, Reduce Traffic Congestion.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:



COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9a

Department: Engineering & Capital Projects
Director: Frank Belock

Key Contact for more information: Larry Van Wey 533-3005

Supporting Departments: Transportation

ACTION PLAN:
1. Is the project adequately defined? Yes
2. Is policy direction needed? Yes.
3. What will it cost? Approximately $32 million.
4. Is it funded (Capital and Maintenance and Operations)? $625,080 is available currently,
as detailed above.
5. What is the source? Gas Tax, Local Transportation Fund, Private Funds, TransNet
6. Has it been designed? The portion of the San Diego River Path between Pacific Highway
and Hotel Circle North (CIP 58-156.0) is currently in design.
7. Has the community been involved? Yes
8. [Is it permitted? No.
9. Isitunder construction? No.
TIME LINE:
Milestones:
Pacific Highway-Hotel Circle. Environmental documentation and final August, 2005
design phase.
Hotel Circle-Fashion Valley - Feasibility study 2005
Princess View Drive-Mission trails Regional Park -Feasibility study bid January, 2004
Princess View Drive-Mission trails Regional Park -Feasibility study December, 2004

completion



COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9b

PROJECT:

Project Name: Tecolote & Cudahy Creeks Treatment Wetlands

Project Description: Construct treatment wetlands at Tecolote Creek. This proposed project
would support the Mayor's goal to reduce beach posting and closure days by 50% by 2004.

CIP #: 229450
Cross Reference:
Mayor's Goal: # 4, Clean Up Our Beaches and Bays.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department: Park & Recreation

Director: Ellen Oppenheim

Key Contact for more information: April Penera 525-8223

Mark Marney 525-8242

Supporting Departments: General Services

ACTION PLAN:
1. Is the project adequately defined? Yes
2. Is policy direction needed? Yes. Operations and maintenance costs should be considered

before proceeding with this project. Operations and maintenance costs are expected to be
significant. We are currently in the process of developing an operations management plan
that will project the cost to maintain the facility and funding sources to server in order to
approve the Project.

3. What will it cost? $4 million.

4. Is it funded (Capital and Maintenance and Operations)? Partially. A portion of design is
funded.

5. What is the source? $160,000 for design only from the Sludge Mitigation Fund. The
consultant contract is for $160,000. There are no funds for CEQA evaluation and
permitting at this time.

6. Has it been designed? Yes, except for permitting and agency reviews.

7. Has the community been involved? Yes. Project was presented as information item to
the Mission Bay Committee on 6/4/02. Wetland Advisory Board approved 7/15/03

8. Is it permitted? No

9. Isitunder construction? No

TIME LINE:

Milestones:

A P3 schedule was completed. However, there are so many delays due to
lack of funding to complete various stages, it is not reliable at this time and
we are unable to project a finish date.



© Primaver

a Systems, Inc.

Park Planning & Development
CD 6 Prio 9b

Actiity ity og powal  Eaty ey el i AR T e T
0 00000 00000 00 00 1000000 0 0 00 0
Howard Greenstein o : : : : : : : : . : : :
[ | | [ | | [ | | |
S N F Y IR | EEEE
Z8P1XNN703 |PROJECT DELAY/ INSUFFICIENT FUNDING 459|01JUL99  |01JUL99A  |30APRO1A /NS /PROJECT DELAY/ INSUFFICIENT FUNDING |
o o D o o o o l
CONSULTANT PROCESS i i i i i ‘ i i i i i i i i i
Z8D1XNNO5S0 | CONSULTANT FEE/ SCOPE NEGOTIATION 20/0IMAYOl ~ |0IMAYOIA |29MAYOIA |29MAYOL | N - /y/CONSULTANT FEE/ SCOPE NEGOTIATION
Z8D1X01703 |PROJECT DELAY/ LACK OF FUNDING 30|30MAY01  |30MAYOIA |11JULOIA |11JULO1 b b | [\YPROJECT DELAY/ LACK OF FUNDING |
Z8D1XNNO55 | CONSULTING AGREEMENT 20/12JULO1  |12JULOIA  |0SBAUGOIA |08AUGOL | o o CCJNSULTING AGREEMENTI o 1
Z8D1XNNO65 |DESIGN INITIATION 55/09AUGO1  |09AUGO1A |250CTO1A |250CTOL i i i i i i ‘:Db:ESIGNiINITI%ATIONi i i i i
DESIGN PROCESS o . o . o . o 1
Z8D1XNN250 |30% DESIGN - GDP 340(260CT01  [260CTO1A |07MARO3A [07MARO3 || | L L N - GDP |
78D1X02703 |PROJECT DELAY - FUNDING/POLICY DIRECTION 332*|10MARO3  |10MARO3A |01JULO4 . . o o 1 PROJECT DELAY -
Z8D1XNN270 |60% DESIGN/CD'S 332*|10MARO3  |10MARO3A |01JULO4 i i i i i i i i i i = ‘ 60% DESIGEN/CD'S
Z8DIXNN541 [60% DESIGN REVIEW 20 06DECO04 04JANO5 b b b b | 60% DESIGN|REVIE |
Z8D1XNN280 |90% DESIGN 40 05JANO5  |03MAROS i i i i i i i i i i i PO° DESIG i
Z8D1XNN290 |100% DESIGN 38 22FEB05 15APR05 L L Lo L L | ;100’0PESI9 |
Z8D1X01085 |PLAN CHECK & REVISION * 30 04MARO5  |15APRO5 . . o . PLAN CHECK & REVISION 1
Z8D1XNN274 |100% DESIGN REVIEW 20 18APRO5  |13MAYO5 i i i i i i i i i i 100°/g ?ES 3§l RE\:/IE i
COMMITTEE APPROVALS N N o N o N | ;‘ |
Z8D1X03703 |PROJECT DELAY - FUNDING/POLICY DIRECTION 332*|10MARO3  |10MARO3A |01JULO4 . . o N o w \/PROJECT DELAY -
Z8D1X01538 |AREA COMMITTEE/ ADVISORY BOARD 20 02JUL04 30JULO04 o o - AREA COMMITTEE/ ADV SORYBOIR% i‘ 1
Z8D1XNNO60 | COMMITTEES APPROVAL 30 02JUL04 13AUG04 B B o ~ COMMITTEES APPROJAVY/ o |
Z8D1XNN257 |PARK/ REC BOARD APPROVAL 22 02NOV04  |03DEC04 . . o ' PARK/ REC BOARD APHROVA !
|
CEQA/NEPA COORDINATION i i i i i i i i i i . l i
Z8Q1X04703 |PROJECT DELAY - FUNDING/POLICY DIRECTION 332*|10MAR0O3  |10MARO3A |01JULO4 N N o N o JECT DELAY -
Z8Q1XNN586 |INTERNAL REVIEW FOR CEQA REQUIREMENTS 5 02JUL04 09JUL04 L | INTERNAL REVIEW FOR CEQA REQUIREME !
Z8Q1X01587 |SUBMIT PROJECT TO EAS 2 12JUL04 13JUL04 o o o - | SUBMIT PR l
Z8Q1X01588 |EAS EVALUATION 27 14JUL04 19AUG04 i i i i i i i i i SEVAI:.UATIOI\
CEQA/NEPA MITGATED NEGATIVE DECLARATION . . o . } }
Z8Q1X03616 |PREPARE MITIGATED NEGATIVE DECLARATION 20 20AUG04 17SEP04 b | PREPARE MITIGATED NEGATIV DECFL‘AR |
78Q1X01628 | TECHNICAL STUDIES 1 20SEP04  |20SEP04 . . o o ‘TE¢ NICAL ST l
Z8Q1X03617 |PUBLIC REVIEW PROCESS 30 21SEP04 01NOV04 i i i i i 1 i i PLB;LICF} VIEW ERC i
Z8Q1X03618 |COMPLETE MITIGATED NEGATIVE DECLARATION 20 02NOV04 01DEC04 b | }COME’LETE MITIGATED NEGATIVE DECLA |
78Q1X03619 |CERTIFY MITIGATED NEGATIVE DECLARATION 66 02DECO4  |09MARO5 1 1 1 1 Sl?RTIEY MlTi‘GjATED NEG%\ IVE P%CL 1
_ Early Bar PRPZ - BPZ8 Sheet 1 of 1 Start Date 01JUL99
_Progress Bar o Finish Date 13MAY05
E—  Critcal Activity Mission Bay Park Marshes ot e 23rEROL obes




COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9c¢

PROJECT:

Project Name: Rose & Tecolote Creeks Water Quality Improvements

Project Description: Construct storm water Best Management Practices (BMP's) or structual
controls within the watershed and evalute their effectiveness. A project from the work
program supporting the Mayor's goal to reduce beach posting and closure days by 50% by
2004.

CIP #: 320500

Cross Reference:
Mayor's Goal: # 4, Clean Up Our Beaches and Bays.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department: General Services
Director: Ernie Anderson

Key Contact for more information: Daniel Lottermoser 525-8625
Supporting Departments:

ACTION PLAN:
1. Is the project adequately defined? Yes.
2. Is policy direction needed? No.
3. What will it cost? $2,000,000
4. Is it funded (Capital and Maintenance and Operations)? Yes.
5. What is the source? State 2001 grants
6. Has it been designed? In process.
7. Has the community been involved? N/A
8. Is it permitted? In process.
9. Is it under construction? No.
TIME LINE:
Milestones:
Planning and Preliminary Engineering phases were completed. 7/2003

Design and permitting are in process. 1/2004
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COUNCIL DISTRICT 6 Updated: September 18, 2003
PRIORITY 6-9d

PROJECT:

Project Name: Mission Bay Contaminant Dispersion Study

Project Description: Predict the extent of contaminant under a variety of physical
conditions, such as tidal and creek influences. A project from the
work program supporting the Mayor's goal to reduce beach posting
and closure days by 50% by 2004.

CIP #:

Cross Reference:

Mayor's Goal: # 4, Clean Up Our Beaches and Bays.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

Department: General Services
Director: Ernie Anderson
Key Contact for more information: Ruth Kolb 525-8636
Supporting Departments:
ACTION PLAN:
1. Isthe project adequately defined? Yes.
2. Ispolicy direction needed? No.
3. What will it cost? $400,000
4. Is it funded (Capital and Maintenance and Operations)? Yes.
5. What is the source? N/A
6. Has it been designed? N/A
7. Has the community been involved? No.
8. Isitpermitted? N/A
9. Is it under construction? N/A
TIME LINE:
Milestones:

Completed 4/30/2003
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COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9¢

PROJECT:
Project Name: MB Human Pathogenic Viruses Study

Project Description: Perform an epidemiology study at 6 selected locations on Mission Bay to
assess human health risks and the connection between water contact, such as human illnesses
and its frequency. This study will include testing for pathogenic viral contamination. This
project supports the Mayor's goal to reduce beach posting and closure days by 50% by 2004.

CIP #:
Cross Reference:
Mayor's Goal: # 4, Clean Up Our Beaches and Bays.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department: General Services
Director: Ernie Anderson
Key Contact for more information: Ruth Kolb 525-8636
Supporting Departments: Metropolitan Wastewater

ACTION PLAN:
1. Is the project adequately defined? Yes.
2. Is policy direction needed? No.
3. What will it cost? $1,675,290
4. Is it funded (Capital and Maintenance and Operations)? Yes.
5. What is the source? State Clean Up and Abatement Fund and Supplemental

Environmental Project for Tecolote Spill.
Has it been designed? N/A

Has the community been involved? No.
Is it permitted? N/A

9. Is it under construction? N/A

Sl IS

TIME LINE:
Milestones:
Enrollment of swimmer and non-swimmer participants was completed. 9/1/2003
Data analysis has started and will continue. 9/2004
Steering Committee Meeting 5/24/2004
Final report will be submitted to the State Water Resources Control Board 12/31/2004

and the Regional Water Quality Control Board.
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COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9f

PROJECT:
Project Name: San Diego River/Ocean Beach Water Quality Imprvmts

Project Description: Phase 1: Identified bacteria sources along the San Diego River that
would likely reach the beaches; Phase 2: Abate sources by implementing structural Best

Management Practices. This project supports the Mayor's goal to reduce beach posting and
closure days by 50% by 2004.

CIP #: 320530

Cross Reference:
Mayor's Goal: # 4, Clean Up Our Beaches and Bays.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department: General Services
Director: Ernie Anderson

Key Contact for more information: Ruth Kolb 525-8636
Supporting Departments:

ACTION PLAN:

Is the project adequately defined? Yes.

Is policy direction needed? No.

What will it cost? $1,500,000

Is it funded (Capital and Maintenance and Operations)? Yes.

What is the source? Clean Beaches Initiative - Proposition 13 grant
Has it been designed? No.

Has the community been involved? No.

© NNk

Is it permitted? No.

©

Is it under construction? No.

TIME LINE:
Milestones:
State Board Division Financial Assistance Approval 2/20/2004
Phase II project draft contract 6/2004
Phase I final report to the State Wate Resources Control Board 9/30/2003

Phase II project proposal submission to the State Water Resources Control 12/2003
Board.

Execute contract 6/30/2004
Kelp and dog waste management plan 10/29/2004
Design project 10/29/2004
Resource Agency Permits 9/30/2004
Construction 11/30/2005
Reporting 3/1/2006



COUNCIL DISTRICT 6 Updated: March 18, 2004

PRIORITY 6-9f
Monitoring 3/1/2006
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COUNCIL DISTRICT 6 Updated: March 18, 2004
PRIORITY 6-9¢

PROJECT:

Project Name: Mission Bay Bacteria Source Identification

Project Description: Combines two projects from the work program prepared to support the
Mayor's goal to reduce beach posting and closure days by 50% by 2004, Mission Bay Source
Identification Survey and Mission Bay Dry Weather Bacterial Source Testing. Execute
source identification survey on twelve chronic problem areas in Mission Bay and execute a
sampling program and analyze for biological - DNA or RNA and other chemical markers to
determine the sources of bacteriological contamination at nine of the twelve areas.

CIP #:

Cross Reference:
Mayor's Goal: # 4, Clean Up Our Beaches and Bays.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department: General Services
Director: Ernie Anderson

Key Contact for more information: Ruth Kolb 525-8636
Supporting Departments: Metropolitan Wastewater

ACTION PLAN:

Is the project adequately defined? Yes.

Is policy direction needed? No.

What will it cost? $1,300,000

Is it funded (Capital and Maintenance and Operations)? Yes.
What is the source? State Clean Beaches Proposition 13 Funds
Has it been designed? N/A

Has the community been involved? No.

Is it permitted? N/A

Is it under construction? N/A

© NNk

©

TIME LINE:
Milestones:
Phase I final report to State Water Resources Control Board. 6/30/03
Phase II completion 6/30/04



Updated: September 19, 2002

COUNCIL DISTRICT 6

PRIORITY 6-9h

PROJECT:
Project Name: Dog Beach Bacteria Source Reduction
Project Description: Implement pollution prevention measures at Dog Beach to address
the high bacteria counts including new signs, increased trash cans, providing bags
for picking up piles, and enforcement of Municipal Code.

CIP #: N/A
Cross Reference:
Mayor’s Goal: #4, Clean up our Beaches & Bays

CURRENT LEAD AND SUPPORTING DEPARTMENTS:
Department Name: Park & Recreation
Director: vacant
Key Contact for more information: Ted Medina, Deputy Director
Supporting Departments: General Services, Police

ACTION PLAN:
1. Is the project adequately defined? Yes.
2. Is policy direction needed? No.
3. What will it cost? (Included in FY2003 operating budget
4. Is it funded (Capital and Maintenance and Operations)? Yes.
5. What is the source? General Fund
6. Has it been designed? N/A
7. Has the community been involved? Yes. Presentation to OB Town Council in
October 2001
8. Is it permitted? N/A
0. Is it under construction? N/A

TIME LINE: Improvements in operation implemented.
Milestones:
Install and maintain at least four (4) “poop bag” dispensers for dog beach visitors
to use. Routinely inspect dispensers and supply bags throughout the year with
emphasis on the peak periods when hundreds of dogs per day visit Dog Beach.

Provided and will maintain 10 additional trash cans within the off leash dog area.

Provided and will maintain 6 new trash cans in the parking lot area adjacent to off
leash dog area.



Establish a buffer area, which requires dogs to be on leashes adjacent to the
allowable off leash dog area.

Installed 12 new signs, which clearly delineate the areas where dogs must be on
leash (i.e. dogs must be on leash to and from the parking lot).

Replaced the existing “Leave only paw prints” signs within Dog Beach to state
non-compliance with the Municipal Code will be subject to fines.

Instituted 7 -days a week enforcement of the SDMC §44.0304.1 (began 11/16/01)
Beginning in May 2002, the Storm Water Pollution Prevention Program will be

conducting a comprehensive monitoring program intended to identify the sources
of bacteria.





